STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  April, 2012

Date: April 30, 2012
Contract No. 57174 [ \/]
DAGS Job No. 21-14-7292

HFOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER

EDUE MONTHLY:

[ 1 PROJECT SCHEDULE - INITIAL & ONGOING

[ ] CONTRACT NUMBER

[ ] ALL SIGNATURES

[ ) COMMENCEMENT REQUIREMENTS

[ ] DALY REPORTS [ ) PAYROLL AFFIDAVITS
HMOH THLY ESTIMATE CHECKLIST
| 1 PROJECT NAME & LOCATION

Federal Funded State Funded
Change Order Change Order

Total

90.32% $ 403,027.00 $ 613,681.00 $ 51,784,708.00
$ - $ - $ 100,000.00
$ 403,027.00 $ 613,681.00 $ 51,684,708.00
$ 403,027.00 $ 451,190.00 $ 51,522,217.00
$ - $ 162,491.00 $ 162,491.00

CONTRACTOR: Nan, Inc

ADDRESS: 636 Laumaka St.

City, State ZIP: Honolulu, HI 96819

PROJECT TITLE: Keaukaha Military Reservation, Joint Military Center, Phase |
CONTRACT

Basic Contract Amount $ 50,768,000.00
CHANGE ORDERS

Total $ 1,125,657.00

Adjusted Contract Amount  $ 51,893,657.00
WORK ACCOMPLISHED Basic Contract
Completed to Date 100.00% $ 50,768,000.00
Retained $ 100,000.00
Amount Subject to Payment $ 50,668,000.00
Payments to Date $ 50,668,000.00
Payments Now Due $ -
Payment No. 27

Remarks:

1. Computed and Checked by:

Cer Ve o byoetrebe

o-3u-i2

3. Recommended: Project Inspector or Engineer

Date
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Date:

Branch Chief or Listrict Enginees
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: Om\s
V ; Public Works Administrator

Date:

2. | certify that the above bill is correct, just, that payment has not been received, and all payroll affidavits have been
submitted, are current, or proper deductive exclusions have been made to this request.

Nan, Inc.

Name of Contractor

4/30/12

ESZaVAR

Dete



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April, 2012

CONTRACTOR: Nan, inc Contract No.: 57174
PROJECT TITLE: Keaukaha Military Reservation, Joint Military Center, Ph. DAGS Job No.: 21-14-7292
fa)
% CONTRACT
o} LICENSE .BASIC CONTRACT| COMPL. TO| RETN AMOUNT]
d PRIME CONTRACTOR |TRADE NO. AMOUNT] DATEI% CMPIé %I RETAINED
Nan, Inc General Contractor ABC-19711 $29,711,464] $29,711,464} 100.00%| 2.91% $100,000|A

SUB-CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. TO BETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT] DATE]|% CMP! % RETAINED
Isemoto Contracting Site ABC 1036 $2,986,280 $2,986,280} 100.00%| 8.20% $0
Wasa Electrical Service Electrical C-10008 $4,928,150 $4,928,150] 100.00%| 4.70% $0
Alakai Mechanical Plumbing ABC-7338 $1,270,000 $1,270,000{ 100.00%| 5.00% $0
Akamai Pest Termite Treatment PCO-924 $38,939 $38,939| 100.00%| 10.00% $0
Reef Development Concrete ABC 4791 $2,320,000 $2,320,000] 100.00%] 8.00% $0
Simmons Steel Reinforcing Steel C-25707 $368,837 $368,837| 100.00%| 9.20% $0
American Industrial HVAC GC-25911 $2,914,500 $2,914,500] 100.00%] 4.62% $0
Ono Construction CMU C-21820 $743,650 $743,650] 100.00%] 10.00%. $0
Yamada Paint Paint ABC-18608 $438,000 $438,000] 100.00%} 2.39%! $0
Pacific Island Trees Landscaping C-25214 $465,000 $465,000] 100.00%} 0.00% $0
Buck Roofing Roof C-21133 $1,495,000 $1,495,000] 100.00%] 7.88% $0
Yamada & Sons Asphalt Concrete AC-1714 $560,000 $560,000f 100.00%| 0.00% $0
Big Island Countertops Solid Surface C-23851 $340,000 $340,000] 100.00%| 0.00% $0
Tile Craft Ceramic Tile C-17712 $132,300 $132,300| 100.00%| 0.00% $0
AST Athletic Wood Floor ABC-14228 $128,000 $128,000] 100.00%| 0.00% $0
Les Carpet Carpet & VCT C-13726 $209,000 $209,000] 100.00%| 0.00% $0
Ekabhi Fire Protection Fire Sprinkler C-23708 $419,000 $419,000] 100.00%| 6.81% $0
Hoku Solar PV System C-28266 $352,000 $352,000] 100.00%| 0.00% $0
Istandwide Fencing Fence C-23220 $240,200 $240,200] 100.00%| 0.00% $0
Pac Glazing Solutions Glazing C-30457 $675,725 $675,725| 100.00%] 0.00% $0
Aloha Blinds & Interiors Bllinds $31,955 $31,955| 100.00%} 0.00% $0
Total Retained from Subs $0{B
Sub-Totals $50,768,000 $50,768,000

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $100,000]

| certify that the above retentions are correct for this request.

Checked/Verified by:
Nan, Inc.
Name of Contractor
d
Initial - Project Inspector or Engineer
4/30/12
Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW.-CIA 7/06
FEDERAL FUNDED CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April, 2012

CONTRACTOR: Nan, Inc Contract No.: 57174

PROJECT TITLE: Keaukaha Military Reservation, Joint Military Center, F DAGS Job No.: 21-14-7292
a CHANGE!
I‘-}JJ ORDER|
o] LICENSE CHANGE ORDER| COMPL. RETN AMOUNT]
d PRIME CONTRACTOR |TRADE NO. AMOUNT|] TO DATE[% CMPLW 2| RETAINED

Nan, Inc General Contractor ABC-19711 $180,416 $180,416| 100.00%] 0.00% $0[A

CHANGE
ORDER SUB;
LICENSE CHANGE ORDER SUB| COMPL, RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| % CMPIEI | HETAINEDI
Wasa Electrical Service Electrical C-10008 $141,107 $141,107] 100.00%| 0.00% $0
Alakai Mechanical Plumbing ABC-7338 -$24,334 -$24,334| 100.00%| 0.00% $0
Isemoto Contracting Site Work ABC 1036 $42,027 $42,027] 100.00%| 0.00% $0
Simmons Reinforcing Steel C-25707 $3,218 $3,218] 100.00%| 0.00% $0
Reef Concrete ABC 4791 $31,173 $31,173]| 100.00%| 0.00% $0
Islandwide Fence Fence C-23220 $23,547 $23,547] 100.00%| 0.00% $0
Yamada Painting Paint ABC-18608 -$1,071 -$1,071] 100.00%] 0.00% $0
American Industrial HVAC C-25911 $6,944 $6,944| 100.00%§ 0.00% $0
#DIV/0! 0.00% $0
#DIV/0l §|  0.00% $0
#DIV/0! 0.00% $0
#DIV/0! 0.00% $0
#DIV/O! | 0.00% $0
#DIV/O! | 0.00% $0
#DIV/0! 0.00% $0
#DIV/0! 0.00% $0
#DIV/0! | 0.00% $0
#DIV/O! | 0.00% $0
#DIV/0! 0.00% $0

Total Retained from Subs $0|B

$403,027 $403,027

| |cCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |

| certify that the above retentions are correct for this request.

Checked/Verified by:
Nan, Inc.
Name of Contractor
¢ .=
- Initial - Project Inspector or Engineer
4/30/12
By atur ANV Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
STATE FUNDED CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April, 2012

CONTRACTOR: Nan, Inc Contract No.: 57174

PROJECT TITLE: Keaukaha Military Reservation, Joint Military Center, F DAGS Job No.: 21-14-7292
a CHANGE
? ORDER]
(o] LICENSE CHANGE ORDER| COMPL. RETN AMOUNT]
O |PRIME CONTRACTOR {TRADE NO. AMOUNT] TO DATE|% CMPL] %| RETAINED

Nan, inc General Contractor ABC-19711 $352,270 $243,321] 69.07% 2% $0|A

CHANGE|
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT]
|| SUBCONTRACTOR TRADE NO. AMOUNT] TO DATEW% CMP% %l RETAINED|
TEC inc. UXO Monitoring $550 $550] 100.00%]| 10.00% $0
DE! Inc. UXO Monitoring $20,835 $20,835] 100.00%] 10.00% $0)
Isemoto Contracting Site Work ABC-1036 $118,619 $118,619} 100.00%| 3.26% $0
Unitek Asbestos Removal $19,059 $19,059] 100.00%| 7.20% $0
Wasa Electrical C-10008 $211,297 $211,297] 100.00%] 3.70% $0
#DIV/OI 0.00% $0
#DIV/0I 0.00% $0
#DIV/O! 0.00% $0
#DIV/O! 0.00% $0
#DIV/0! 0.00% $0
#DIV/0! 0.00% $0
#DIV/0l 0.00% $0
#DIV/0! 0.00% $0
#DIV/0! 0.00% $0
#DIV/0! 0.00% $0
#DIV/O! 0.00% $0
#DIV/O! 0.00% $0
#DIV/O! 0.00% $0
#DIV/0! 0.00% $0
Total Retained from Subs $0|B
$722,630  $613,681

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|
| certify that the above retentions are correct for this request.
Checked/Verified by:
Nan, inc.
Name of Contractor ¢ .
Initial - Project Inspector or Engineer
4/30/12
Date

NOTE:
Columnar totals shall be equal in doliar vaiue to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVIGES( » (3
DIVISION OF PUBLIC WORKS  “i.LELNG! o yiGins

. y or P
Monthly Payment Slip AU o Ob
AR
PAYMENT NO.: 27 PROJECT TITLE: KEAUKAHA MILITARY RESE ON - JOINT MILITARY CENTER,
PHASE 1
BILLING MONTH: April-12 DAGS JOB NO.: 2 1-14-7292 CONTRACT NO.: 57174
CONTRACTOR: NAN INC
VENDOR CODE: 29164400
Original Contract Payment Suffix: 1,2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals:
Change Order Payment Suffix: 4,5,6,7
Suffix Fund Symbol Amo ned Retainage Amount Due
o5 B0 - H6OM 6 t3,041.00 o 4 13,641.c0
=124 BOoT-214H 4 50,0000 o 4 Bo,e0.00
o1 BOT- 214M 4 4%.244.00 o & 4% .244 .60
Totals: $162,491.00 $162,491.00
Grand Total: $162,491.00 $162,491.00

e Ao osfor/ 2002
o

Verifie DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 29164400

Cost Code 3A1
Voucher No. %63 N \‘\-

L
Verified By P’)’ \ \D‘ e



